
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/25/2010

ESTIMATE SUMMARY 08:50:39

CONTID: C16941         ESTIMATE NO: 0006 PROG 2005

PCN: 16941-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121:CHATFIELD TRAF SIG IMPR PERCENT TIME:

PROJECT NO: SHE1211-068                   

SH 121:CHATFIELD TRAF SIG IMPR

NAME OF ROAD: Wadsworth Blvd

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 05/25/2010 DATE TIME STARTED 10/26/2009

250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN 10/26/2009

 DATE AWARDED 07/16/2009 DATE TIME STOPPED 04/12/2010

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 04/12/2010

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 10/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 324,728.70 PARTICIPATING $ $ 1,855.90

AWARD PROJECT AMT: 310,878.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

WORK DAYS

WORK DAYS

100.00%

0.00

1,855.90

1,855.90

1,855.90

$

$

$

$

324,728.70

0.00

324,728.70

0.00

324,728.70

-4,663.17

0.00

320,065.53

0.00

AMOUNT DUE 320,065.53 1,855.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,855.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 202.000

0.000

202-00200  
 

202.000

SY  

19.22000 3,882.44202.000

0.00

0010 *REMOVAL OF CURB 100.000

0.000

202-00201  
 

100.000

LF  

5.35000 535.00100.000

0.00

0015 *REMOVAL OF PAVEMENT MARKING 250.000

0.000

202-00250  
 

250.000

SF  

2.00000 500.00250.000

0.00

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0025 *POTHOLING 68.000

0.000

203-01597  
 

68.000

HOUR

135.00000 9,180.0068.000

0.00

0030 EROSION LOG (12 INCH) 260.000

0.000

208-00002  
 

260.000

LF  

3.00000 780.00260.000

0.00

0035 SILT FENCE 100.000

0.000

208-00020  
 

100.000

LF  

11.00000 1,100.00100.000

0.00

0040 GRAVEL BAG 10.000

0.000

208-00034  
 

10.000

LF  

15.00000 150.0010.000

0.00

0045 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

200.00000 200.001.000

0.00

0050 STORM DRAIN INLET PROTECTION 1.000

0.000

208-00050  
 

1.000

EACH

60.00000 60.001.000

0.00

0055 SEDIMENT REMOVAL AND DISPOSAL (LABOR) 0.000

0.000

208-00101  
 

0.000

HOUR

85.00000 0.000.000

0.00
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 33.000

0.000

208-00205  
 

33.000

HOUR

85.00000 2,805.0033.000

0.00

0065 RESET SIGN PANEL 10.000

0.000

210-00815  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0070 RESET FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

210-00866  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0075 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

210-00890  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0080 DRILLED CAISSON (36 INCH) 76.000

0.000

503-00036  
 

76.000

LF  

350.00000 26,600.0076.000

0.00

0085 FENCE (PLASTIC) 100.000

0.000

607-11525  
 

100.000

LF  

3.00000 300.00100.000

0.00

0090 *CONCRETE SIDEWALK 311.000

0.000

608-00000  
 

311.000

SY  

39.00000 12,129.00311.000

0.00

0095 *CONCRETE CURB RAMP 86.000

0.000

608-00010  
 

86.000

SY  

48.00000 4,128.0086.000

0.00

0100 *CURB TYPE 6 (SECTION M) 102.000

0.000

609-60011  
 

102.000

LF  

19.25000 1,963.50102.000

0.00

0105 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 12.000

0.000

612-00046  
 

12.000

EACH

75.00000 900.0012.000

0.00

0110 *2 INCH ELECTRICAL CONDUIT (BORED) 13,049.000

0.000

613-00206  
 

13,049.000

LF  

7.00000 91,343.0013,049.000

0.00
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 106.000

0.000

613-01200  
 

106.000

LF  

7.00000 742.00106.000

0.00

0120 PULL BOX (24"X36"X24") 9.000

0.000

613-07023  
 

9.000

EACH

650.00000 5,850.009.000

0.00

0120 MATERIAL ALLOWANCE PULL BOX (24"X36"X24") 0.000

0.000EACH

335.00000 0.000.000

0.00

0125 PULL BOX (30"X48"X24") 5.000

0.000

613-07040  
 

5.000

EACH

750.00000 3,750.005.000

0.00

0125 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 0.000

0.000EACH

480.00000 0.000.000

0.00

0130 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

412.00000 1,648.004.000

0.00

0135 SIGN PANEL (CLASS I) 5.000

0.000

614-00011  
 

5.000

SF  

11.00000 55.005.000

0.00

0140 PEDESTRIAN SIGNAL FACE (16) COUNT-DOWN 8.000

0.000

614-70117  
 

8.000

EACH

533.00000 4,264.008.000

0.00

0145 TRAFFIC SIGNAL FACE (12-12-12) 24.000

0.000

614-70336  
 

24.000

EACH

600.00000 14,400.0024.000

0.00

0150 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000

0.000

614-72889  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000

0.000

614-81155  
 

4.000

EACH

14,200.00000 56,800.004.000

0.00
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

22,100.00000 22,100.001.000

0.00

0165 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 94.000

0.000

627-01001  
 

94.000

SF  

13.00000 1,222.0094.000

0.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

107.000

0.000

627-30327  
 

107.000

SF  

17.10000 1,829.70107.000

0.00

0180 *FLAGGING 251.000

0.000

630-00000  
 

251.000

HOUR

23.00000 5,773.00251.000

0.00

0185 *TRAFFIC CONTROL INSPECTION 4.000

0.000

630-00007  
 

4.000

DAY 

88.00000 352.004.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 47.000

2.000

630-00012  
 

49.000

DAY 

382.00000 18,718.0049.000

764.00

0195 *UNIFORMED TRAFFIC CONTROL COORDINATION 8.000

0.000

630-00015  
 

8.000

HOUR

23.00000 184.008.000

0.00

0200 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00025  
 

0.000

HOUR

32.00000 0.000.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.600

630-80341  
 

6.000

EACH

53.00000 318.006.000

31.80

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

2.000

630-80342  
 

20.000

EACH

61.00000 1,220.0020.000

122.00
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

81.00000 648.008.000

64.80

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

3.200

630-80344  
 

32.000

SF  

21.00000 672.0032.000

67.20

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

267.00000 801.003.000

80.10

0230 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

36.00000 0.000.000

0.00

0235 *TRAFFIC CONE 77.400

8.600

630-80380  
 

86.000

EACH

10.00000 860.0086.000

86.00

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

0.000

630-85041  
 

0.000

DAY 

430.00000 0.000.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16941-BID    ESTIMATE RUN 05/25/2010

PROJECT: SHE1211-068                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:50:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A UTC OFFICER TIME 0.000

640.000

700-70035  
 

640.000

F A 

1.00000 640.00640.000

640.00

0280 F/A OBTAIN SOURCE FROM XCEL ENERGY 776.060

0.000

700-70070  
 

776.060

F A 

1.00000 776.06776.060

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 3 INCH ELECTRICAL CONDUIT (JACKED) DILLEMMA ZONES 130.000

0.000

613-00301  
 

130.000

LF  

13.00000 1,690.00130.000

0.00

0305 PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

220.00000 1,760.008.000

0.00

CAT 324,328.701,855.90324,328.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

400.00000 400.001.000

0.00

CAT 400.000.00400.00CURRENT AMT0400 $ $ $

$ 324,728.701,855.90$324,728.70$CURRENT AMTPROJECT TOTAL


